



Photo Album for
Walpole FD., NH
Job # 35500
W/O # 26829734
December 19, 2020

This week the cab finished with fabrication and the fire pump was in staging (no photos). Next week the cab should be in staging and the chassis frame may arrive. The pump house structure should begin fabrication and the fire pump may begin to receive valves and plumbing. The body should begin fabrication. Due to the Pierce Christmas and New Years Holiday shutdown, your next scheduled report will be January 9, 2021.



DSC00127



DSC00128



DSC00129



DSC00130