

Photo Album for Providence FD., RI

Job # 35597-01

W/O # 26981602

February 13, 2021

This week the cab was in staging as was the chassis frame (no photos). The fire pump remained in staging (no photos) and the body began fabrication. Next week the cab could begin the paint process and the chassis frame should remain in staging. The pump house structure should begin fabrication and the fire pump could begin to receive valves and plumbing. The body should finish with fabrication.



DSC00150



DSC00151



DSC00152



DSC00153



DSC00154



DSC00155



DSC00156



DSC00157