



Photo Album for
Providence FD., RI
Job # 35597-02
W/O # 26981610
February 6, 2021

This week the cab finished with fabrication and the fire pump arrived. Next week the cab should be in staging and the chassis frame could arrive. The pump house structure should begin fabrication and the fire pump may begin to receive valves and plumbing. The body should begin fabrication.



DSC00100



DSC00101



DSC00102



DSC00103



DSC00211



DSC00212



DSC00213



DSC00214