In-Production Photo Report for


Enforcer Aerial
Haverhill Fire Department, MA
Job# 41804

Status as of November 06, 2026

In this report the transverse and body were merged with the chassis followed by the start of final assembly while the aerial device continued initial assembly. In the next report your apparatus may continue final assembly while the aerial device may continue initial assembly.

Pierce
An Oshkosh Corporation Company

For Valued Customers of
ALLEGIANCE™
FIRE & RESCUE



DSC04294



DSC04295



DSC04296



DSC04297




DSC04298



DSC04299



DSC04300



DSC04302



DSC04303



DSC04304



DSC04305




DSC04306



DSC04307



DSC04308



DSC04309




DSC04310



DSC04311



DSC04344



DSC04346



DSC04347



DSC04348



DSC04349



DSC04350



DSC04351

ALLEGIANCE™

FIRE & RESCUE

Find us on Facebook

https://allegiancefr.com

Pierce

An Oshkosh Corporation Company