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This week the cab began to receive trim and wiring harnesses

and the chassis frame began initial assembly. The pump house 

structure remained in staging (no photos) and the fire pump 

continued to receive valves and plumbing. The body continued

the paint process. Next week the cab should continue with trim

and electrical content and the chassis frame should continue 

with assembly. The pump house structure could be joined with 

the fire pump and the body should finish with paint.      
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