
In-Production Photo Report for 

West Warwick Fire Department, RI

Job# 41125
Status as of November 01, 2024

In this report your cab was staged, the frame build continued, 

the transverse was staged, the torque box continued initial 

assembly, the front and rear body modules completed initial 

assembly, and the aerial device arrived and was staged. In 

the next report your cab may remain staged, the frame build 

may continue, the torque box may continue initial assembly, 

the transverse, front & rear body modules may remain 

staged, while the aerial device may begin initial assembly.
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