



# Photo Album for Merrimack FD., NH

Job # 35860-02

W/O # 27181441

May 1, 2021

This week the cab began the paint process and the pump house structure along with the fire pump remained in staging (no photos). The body continued with fabrication. Next week the cab should finish with paint and the chassis frame could arrive. The pump house structure could be joined with the fire pump and the body should finish with fabrication.



DSC00447



DSC00448



DSC00449



DSC00450



DSC00451



DSC00452



DSC00453



DSC00454