In-Production Photo Report for
Lowell Fire Department, MA

Job# 40771-02
Status as of October 11, 2024

In this report your cab continued initial assembly, the frame
build began, the pump house began initial assembly (no
photos), and the body began the paint process. In the next
report your cab may continue initial assembly, the frame
build may continue, the pump house may be available for
photos, and the body should continue through paint.
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MFG BY: TANKCRAFT

. DARIEN, WI

MEETS ALL F.M.C.S.A. NON SIDE MOUNTED TANK
> REQUIREMENTS PART NO. 1346933

4. DATE: 07/2024 LIQUID CAPACITY
MO/YEAR (U.S. GALLONS):65

“WARNING: DO NOT FILL TO MORE THAN DIESEL FUEL
95% OF LIQUID CAPACITY ONLY
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