
In-Production Photo Report for 

Lowell Fire Department, MA

Job# 40771-03
Status as of November 15, 2024

In this report your apparatus completed assembly and 

testing followed by release to quality and graphics where 

any remaining content will be applied.  Once finished, it 

will be made ready for your customer acceptance 

inspection.  This is your last scheduled report.
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