

Photo Album for Carver, MA

Job # 34635

W/O # 26013087

September 26, 2020

This week the pump house structure began fabrication and the fire pump continued to receive valves and plumbing. The body began fabrication. Next week the chassis may arrive, and the pump house structure should finish fabrication. The fire pump should continue to receive valves and plumbing, and the body should continue with fabrication.



DSC00177



DSC00178



DSC00179



DSC00180



DSC00181



DSC00182



DSC00183



DSC00184



DSC00185



DSC00186



DSC00187